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Responsible Office:
NASA Headquarters Office of Space Science (OSS) [Code S]


Administration and Resources Management Division (Code SP)

Subject:
Budget Implementation – Cost Phasing Plan


DOCUMENT HISTORY LOG

STATUS

(BASELINE/

REVISION/

CANCELED)
DOCUMENT

REVISION
EFFECTIVE

DATE
DESCRIPTION

Baseline

02/01/1999
This is the initial “baseline” version of the OWI.

Revision
A
05/10/1999
This revision incorporates modifications responsive to NCRs #279, #293, #296, #300, #302, #311, #312, #315, #316, #317, and #321 from the NASA HQ ISO-9001 Pre-Assessment audit.




































1.
PURPOSE
The purpose of this Office Work Instruction (OWI) is to define the process for establishing the Cost Phasing Plan for implementing the Office of Space Science (OSS) budget.

2.
SCOPE AND APPLICABILITY

2.1
The OSS Cost Phasing Plan encompasses the planned level of work expected to be completed by each OSS program/project.  It is established at the beginning of each fiscal year.

2.2
The scope of this OWI is confined to the description of the OSS Cost Phasing Plan development activities.

3.
DEFINITIONS

3.1
A&RM.  The Administration and Resources Management Division of the Office of Space Science.

3.2
Code B.  The NASA Headquarters Office of the Chief Financial Officer (CFO).

3.3
POP.  The Program Operating Plan (i.e., the NASA budget plan).

4.
REFERENCES

4.1
ANSI/ISO/ASQC Q9001-1994



American National Standard, Quality Systems --



Model for Quality Assurance in Design,



Development, Production, Installation, and



Servicing

4.2
HCP1280-2
Corrective and Preventive Action

4.3
HCP1280-3
Internal Quality Audits

4.4
HCP1400-1
Document and Data Control

4.5
HCP3410-4
Employee Training

4.6
HQPC1150.1
NASA Headquarters Quality Council Policy



Charter

4.7
HQSM1200-1
NASA Headquarters Quality System Manual

4.8
NHB 1101.3
NASA Organization Handbook

4.9
NPD 1000.1
NASA Strategic Plan

4.10
NPD 8730.3
NASA Quality Management System Policy (ISO



9000)

4.11
NPG 1000.2
NASA Strategic Management Handbook

4.12
NPG 1441.1
NASA Records Retention Schedules (NRRS)

4.13

NASA Budget Administration Manual
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[NOTE:
“Quality record” output products are identified via shadowing of the standard ANSI document symbol.]
6.
PROCEDURE

[NOTE:
The following sequence of process steps is numbered in accordance with the number assigned to each corresponding function block in the flowchart in Section 5.]

STEP #
AGENTS
DESCRIPTION





1
A&RM
Review/adjust the NASA Center monthly Cost Phasing Plan.  Assess the NASA Center plan input and present information to the OSS AA.





2
A&RM
Submit the OSS monthly Cost Phasing Plan to Code B for incorporation into the NASA Plan.

7.
QUALITY RECORDS

RECORD

IDENTIFICATION
OWNER
LOCATION
MEDIA:

ELECTRONIC OR HARDCOPY
SCHEDULE NUMBER AND ITEM NUMBER
RETENTION/ DISPOSITION

OSS Monthly Cost Phasing Plan
A&RM Integration Analyst
Code SP Division files
Hardcopy
Schedule 7,

Item 21D1
Destroy 2 years after the close of the fiscal year.

[NOTE #1:
These “quality record” output products are identified in Section 5 (“Flowchart”) of this OWI via shadowing of the standard ANSI document symbol.]

[NOTE #2:
In accordance with NPG 1441.1 NASA Records Retention Schedules, “… installations’ office of primary responsibility will maintain one official record copy …; reference copies may be maintained for related work”.  Therefore, the “Retention” and “Disposition” aspects of quality records apply only to the one official record copy of each quality record.]
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